
Department of Energy
Richiand Operations Office

P.O. Box 550

Richland, Washington 99352
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Mr. Steve M. Alexander
Perimeter Areas Section Manager
Nuclear Waste Program
State of Washington

Department of Ecology
1315 W. Fourth Avenue
Kennewick, Washington 99336-6018

Mr. Douglas R. Sherwood
Hanford Project Manager
U.S. Environmental Protection Agency
712 Swift Boulevard, Suite 5
Richland, Washington 99352-0539

Dear Messrs. Alexander and Sherwood:
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COMPLETION OF THE 100-DR-1 SOIL WASHING TREATABILITY STUDY TEST

The U.S. Department of Energy ( DOE) is pleased to inform you that the 100-DR-1
Soil Washing Treatability Study Test was completed on January 12, 1995, one
month ahead of the February 15, 1995, Hanford Federal Facility Agreement and
Consent Order (Tri-Party Agreement) Milestone M-15-07B. Shakedown testing of
the soil washing equipment with clean soils was performed in order to make
adjustments to the soil washing equipment prior to introducing contaminated
soils to the system. Contaminated soils were introduced January 9, 1995, and
on January 12, 1995, the Environmental Restoration Contractor completed
washing 100 tons of soil from the 116-D-1B trench.

The system processed contaminated soil at an average of 5 tons per hour.
There were no mechanical difficulties encountered. Lab results will be
available by the first week of March 1995, and DOE will then evaluate the data
to determine volume reduction and contamination removal efficiencies from this
test.

The draft report preparation is in progress, and DOE anticipates delivery of
the draft report to be ahead of schedule. The target date is currently
June 30, 1995, two months earlier than the August 31, 1995, Tri-Party
Agreement Milestone M-15-071.
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If you want to discuss this matter further or require additional information,
please contact Ms. Nicole Kimball at 376-4670.
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cc: J. April, BHI
G. Eidam, BHI
R. Hajner, BHI
K. Oates, EPA
P. Staats, Ecology

Sincerely,

ven H. isness
ford Project ManagerZ
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